
PRINCETON GEOSCIENCE,  INC.  
is Vandeventer Ave. • Princeton, NJ 0854a 

tel: 609.a79.0008 • fax: 609.a5a.9138 
www.princetongeoscience.com 

December 31,2013 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #98 (November 8,2013 to December 7,2013) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #98 detailing 
activity from November 8,2013 to December 7,2013. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 

James L. Peterson, P.G. 
Principal 

Cc: 
L. Vogel/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 

concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC, 

510198 uuiiuia 



CPS/Madison SUPERFUND SITE 
Progress Report # 98 

November 8,2013 to December 7,2013 

This progress report is being submitted to the Environmental Protection Agency as a requirement of the 
Administrative Order on Consent with the effective date of October 6,2005. 

Previous Month (November 8,2013 to December 7,2013) Activity 
1. AOC Requirements and Submittals associated with this report 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• Implement IRM upgrades: follow Up with NJDEP on permitting and implementation including 

new well locations and expanded recharge basin, 
• Revise RIR as per 5/31 response to EPA and DEP comments and EPA 8/13 comments. 
• Approval of Flood Hazard Area (FHA) elevation verification application by NJDEP. 
• Pending approval of Wetlands Letter of Interpretation (LOI) application by NJDEP 
• Complete SLERA and SLERA Summary Text for inclusion into RIR. 
• Prepare/submit revised MESA and PAR (Second Interim Deliverable) to EPA. 

3. Source Area IRM (November 2013) 
Well Month 

TotaI(gaf) 
Rate 
(aye. gpm) 

Discharge 
MUA(gaI) 

On-Site 
Rechargefgal) 

CPS3A 714,872 17 
WE2RB 282,177 7 
Totals 997,050 23 336,416 660,634 

4. Planned December 2013 Activity 
• Revise RIR as per response to comments. 
• Prepare revised MESA and PAR (Second Interim Deliverable for the HHRA). 
• Follow up with NJDEP and USEPA on IRM upgrade implementation 
• Prepare draft Technology Memorandum (Part I of Feasibility Study deliverables) to BASF of 

internal review. 

Projected January 2014 Activity 
• Revise RIR as per response to comments. 
• Submit revised MESA and PAR (Second Interim Deliverable). 
• Complete SLERA and SLERA Summary Text for inclusion into RIR. 
• Prepare Draft BHHRA 
• Submittal of Draft Technology Memorandum (Part I of Feasibility Study deliverables) to 

BASF for internal review. 
• Complete groundwater conveyance design package for BASF review (depending on 

NJDEP November meeting results). 
• Begin Groundwater Treatment Plant Design Package (type of package depends on NJDEP 

determination of permit type). 

cc: EPA 3 copies 
Lynn Vogel/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


